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CERTIFIED MAIL 

Mr. David P. Turner, RPM (3HW22) 
United States Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107-4431 

June 1, 1996 

Reference: Lord-Shope RA Monthly Progress Report 

Dear Mr. Turner: 

Lord is hereby submitting five copies of the monthly progress report for the period of May 
1996. 

The following work was conducted during this period: 

REMEDIAL ACTION 
The thermal oxidizer operated normally until March 25, 1996 when it was shut down for 
unscheduled maintenance repairs at the request of Thermtech, the equipment manufacturer 
during an inspection. Severe corrosion of the thermal oxidizer was observed. The thermal 
oxidizer was overhauled by Thermtech and returned to the site on April 22, 1996. As part of 
the installation and startup, Lord and Dames & Moore transferred the thermal oxidizer 
monitoring instrumentation into the treatment building to improve control during inclement 
weather. 

On May 15, 1996 the thermal oxidizer was back on line and both the oxidizer and control 
instrumentation were operating satisfactorily. The methane level had risen to 0.8% from .01% 
while the oxidizer was not in operation; the methane level was measured at .027% on May 22, 
1996. The total flow to the oxidizer is approximately 170cfin with a destruction efficiency of 
99.994% on May 22. 

The Intrinsic Remediation Work Plan and Revision 1 of the Long Term Monitoring Plan have 
been completed and submitted for approval. In conjunction with these plans, a baseline 
sampling and analytical study for standard and intrinsic remediation measurement parameters 
is planned prior to startup of the groundwater treatment system. Lord has opted to complete 
both the Interim Monitoring and proposed Long Term Monitoring plan during June. PADEP 
is reviewing Consent Orders for the site so that the Long Term plan may supplant the Interim 
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plan. The proposed Long Term monitoring plan was modified to address current information 
developed during the recent pump tests and tailored to the groundwater capture computer 
model. An hydraulic baseline will be developed prior to starting the groundwater pumping for 
the remedial system. Bio parameters outlined in the proposed plan will be run to characterize 
the site. 

The forcemain and pipelines have been installed. The planned startup of the groundwater 
treatment system is tentatively scheduled for June 5, 1996. 

USEPA and PADEP plan to inspect the facility in July or August so that a determination of 
"Construction Complete" may be made by the September 30 target date. 

Groundwater from the well drilling and purging operations last Fall was transferred from 
drums to the primary treatment tank, T1. This water will be treated before release as planned. 

MISCELLANEOUS: 
The monthly inspection was performed and the site is in good condition. 

PADEP have assisted Lord by participating in the groundwater sampling on Over Lake 
property. 

USEPA has tentatively scheduled the Army Corps assessment of the Over Lake property for 
June with a final report target date for August or September. 

Very truly yours, 

LORD CORPORATION 

Eugene A. Miller 
Manager, Environmental Services 
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cc:  - Eckenfelder, Inc. 
 - Eckenfelder, Inc. 

Robert J. Kimball, PADEP (Certified Mail - 3 copies) 
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